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TO: Joel Peterson, Fond du Lac Reservation 
Fax# 312-886~09!;? 
Claudia Johnson~Schultz, EPA - Chicago 
Fax #218-879-4146 
Timothy Edman; Edman and Associates 

OFFICE OF PLANNING & 
GRANTS MANAGEMENT.. 

FROM: John F. &Iman 
Fax #612-224-9413 

RE: May 25, 1995 Conference Call Me.eting 

Thank you for your time and Jnput on this morning's conference call meeting regarding the 
Fon du Lac Wat.er Quality Standards project. The purpose of this memo is to identify the 
information still needed and steps that must be taken to move towards completion of this project. 

Items to Be Provided by Joel Peterson 

Please send the following to John Edman: 

• Consrirution, By-laws and Organii.ational Chart (including 
committees and divisions, personnel and budget infonnation 
to the extent possible) -1.Q be rec;iW, J2.Y Mu 30th 

• Comments on Draft Water Quality Standards 

Items to Be Provided by Claudia Johnson-Schultz 

Please send the following to John Edman and Joel Peterson: 

• Claudia Schultz and Dave Pfeif er's comments on DraU Standards 
• Summary Version of Great Lakes Initiative Document 
• Menomonie Reservation Version of Standards which incorporates 

GreatLakeslnitiativelanguase 

Items to Be Completed by John Edman and Tim Edman 

• Incorporate Map of Exterior Boundaries in T AS document 
• Revise Implementation Steps and Incorporate in TAS 
• Incorporate Recently approved Resolution from Tribal Council 

052629 



• Incoiporate Committee Constitution, By-laws, Committee structure 
and other Tribal Capaclt)I Infonnation in T AS 

• Assemble all remaining documents and send original revised TAS 
application to Joel Peterson - m he recely,;p h,Y June 5th 

• Revise Standards Based on Joel Peterrson, Claudia Schutz, and 
Dave l'feifer's Commenl:!i 

As you can see, we will send II fmal TAS application to Joel Peterson by the end of ne11t 
week. He will be able to then get the necessary signatures and send this to the EPA in early June. 
We will next work on revision of the Final Draft Standards. 

Perhaps we will need to schedule another conference call around the week of June 5th to 
discuss our next steps on the Final Draft Standards. I hope we can complete this final draft and 
Phase I of this project b)I mid-June. 

If you have an)I questions, please don't hesitate to call. Thanks onoe again for your input. I 
look forward to speaking with you soon, 
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